APPENDIX A

ESTIMATED COST ANALYSIS FOR IMPLEMENTING
PLANS FOR THE OLD ELWHA RESORT SITE
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Appendix A. Estimated cost analysis for implementing alternative plans for the Old Elwha Resort site.

Alternative 1

Alternative 2

Alternative 3

No Action

Proposed Action

Remove buildings,

Renovation and

reconstruction of

Site moth-balled restore site buildings
Activity/Materials Unit $/Unit Units Unit Units | Total$ | Units | Total$ |Units| Total$
Annual on-going maintanance ¥ Days 240.00 20 4,800.00 10[  2,400.00 20 4,800.00
Hazardous Waste Disposal”
Linoleum floring Square-feet. 25.00 0 0.00 286 7,150.00[ 286 7,150.00
Pipe insulation Linear-feet 125.00 0 0.00 30 3,750.00 30 3,750.00
Pipe insulation debris Square-feet. 40.00 0 0.00 80|  3,200.00 80 3,200.00
Light fixture heat shiled Number 100.00 0 0.00 2] 200.00 2] 200.00
Textured paint on ceiling Square-feet. 20.00 0 0.00 180[ 3,600.00[ 180 3,600.00
Floor tile Square-feet. 20.00 0 0.00 40 800.00 40 800.00
Hazardous Waste Disposal Subtotal 0.00 18,700.00 18,700.00
Lead based paint testing? [Number 100.00, 0 0.00 3 300.00 3 300.00
Demolition and Disposal Costs
Demolish structures with
excavator/backhoe Hour 150.00) 0 0.00] 80| 12,000.00 0 0.00
Truck Transportation Hour 85.00 0 0.00] 8 680.00 0 0.00
Transport to disposal site (10T Dump
Truck) Hour 85.00 0 0.00 16| 1,360.00 0 0.00
Waste disposal fee® Ton 77.00 0 0.00| 40| 3,080.00( 0 0.00
Demolition and Disposal Subtotal 0.00 17,120.00 0.00
Renovation and Reconstruction Costs
Rebuild Lodge and Workshop” [Number 360,000.00 0 0.00 0] 0.00 1l 394,560.00
Renovate Cabins and Bathhouse” Number Variable 0 0.00 0 0.00 8| 228,300.00
Renovation and Reconstruction
Subtotal 0.00 0.00 622,860.00
Restoration Costs
Site preparation
Grading® Acre 1,403.00 0 0.00 2.5 3,507.50] 0.0 0.00
Truck Transportation Hour 85.00 0 0.00 8.0 680.00[ 0.0 0.00
Planting
Trees” [Number 50.00 0 0.00 345| 17,250.00 0 0.00
Ground cover (hydroseeding)® Acre 1,960.00 0 0.00 2.5 4,900.00 1.0 1,960.00
Truck Transportation Hour 85.00 0 0.00] 16| 1,360.00 0 0.00
Landscaping Number 1.0 10,000.00
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Appendix A. Estimated cost analysis for implementing alternative plans for the Old Elwha Resort site

(continued).
Alternative 1 Alternative 2 Alternative 3
Proposed Action Renovation and
No Action Remove buildings, | reconstruction of
Site moth-balled restore site buildings
Activity/Materials Unit $/Unit Units Unit Units | Total$ | Units | Total$ |Units| Total$
Restoration Subtotal 0.00 27,697.50 0.00
TOTAL ESTIMATED NON-
RECURRING COST 0.00 63,817.50 653,820.00

3/ Port Angeles Landfill.
4/ NPS (Paul Gleason) estimate.

6/ Environmental Remediation Cost Data, ECHOS, 2002.

8/ Estimated using June 2001, WSDOT cost estimates.

1/ Asbestos and Lead Paint Survey, Elwah Resort, Ecology and Environment, Inc. 2002.

5/ NPS (Jim Chambers) estimate. Costs per structure range from $7,200 to $54,000 each.

2/ Pers. Com. with Ecology and Environment, Inc. specialist indicated it would be unlikely that paint removal would be necessary.

7/ 2 Gallon Douglas-Fir or Western Red Cedar, includes planting. Estimated using King County Sensitive Area Mitigation Worksheet and 138 trees/acre, or approx. 20 ft. spacing.
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